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SECTION A - SUPPLEMENTAL INFORMATION

1.  The two purposes of bilateral Modification P00004 are to add $546,201 cost for the Contractor to (i) design, develop, build, test,

demonstrate, and deliver four (4) prototype Opposed Piston Opposed Cylinder (OPOC) engine-powered Auxiliary Power Units (APUs) meeting

this contract's requirements, and (ii) extend the Contract's period of performance through 30 Nov 07, and revise various delivery dates

accordingly.

2.  Modification P00004 changes the negotiated contract value and obligated contract amounts as follows:

    Previous Negotiated Contract Value:   $1,666,687

    Negotiated Value This Action:         $  546,201 (Gov't:  $546,201; Contractor:  $0)                                          __________

    Total Negotiated Contract Value:      $2,212,888

3.  In Section B, under CLIN 0001, the "Estimated Cost," and "Total Amounts" are revised as follows:

               Previous                    Increase                     Revised

            (Mod. P00003)               (Mod. P00004)                (Mod. P00004)

     Est. Cost:     $1,619,702     Est. Cost:      $546,201     Est. Cost:     $2,165,903

     Fixed Fee:     $   37,617     Fixed Fee:      $      0     Fixed Fee:     $   37,617                    __________                     ________                    __________

     Total Amount:  $1,657,319     Total Amount:   $546,201     Total Amount:  $2,203,520

In Section B, under CLIN 0001, the following share arrangement is also revised as follows:

              Previous                    Increase                      Revised

           (Mod. P00003)                (Mod. P00004)                (Mod. P00004)

         GOVERNMENT SHARE:            GOVERNMENT SHARE:             GOVERNMENT SHARE:

     Est. Cost:     $1,059,225     Est. Cost:     $546,201      Est. Cost:     $1,605,426

     Fixed Fee:     $   37,617     Fixed Fee:     $      0      Fixed Fee:     $   37,617                    __________                    ________                     __________

     Total Amount:  $1,096,842     Total Amount:  $546,201      Total Amount:  $1,643,043

         CONTRACTOR SHARE:            CONTRACTOR SHARE:             CONTRACTOR SHARE:

     Est. Cost:     $  560,477     Est. Cost:     $      0      Est. Cost:     $  560,477

     Fixed Fee:     $        0     Fixed Fee:     $      0      Fixed Fee:     $        0                    __________                    ________                     __________

     Total Amount:  $  560,477     Total Amount:  $      0      Total Amount:  $  560,477

4.  Contract Section B (Supplies or Services and Prices/Costs), Section C (Description/Specification/Work Statement), Section F

(Deliveries or Performance), Section G (Contract Administration Data) and Exhibit A, Contract Data Requirements List (CDRL, DD Form

1423), Data Item Nos. A003 (Scientific and Technical Reports, Final Report) and A005 (Computer Software Product End Items) have been

revised to reflect the changes described in paragraphs 1 through 3 above.  The changed pages are attached.

5.  Except as changed by Modification P00004, all other Contract terms and conditions, as previously modified, stay the same.

                                               *** END OF NARRATIVE A 0004 ***

  2 11

W56HZV-05-C-0188 P00004

ADVANCED PROPULSION TECHNOLOGIES INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          ADVANCED PROPULSION TECHNOLOGIES                            1          LO                    $      1,643,043.00              ________________________________                                                              __________________

              NOUN: 4 PROTOTYPE OPOC-POWERED APU

              SECURITY CLASS: Unclassified

                Contractor shall furnish all the supplies

                and services to accomplish the task

                specified in Section C "Scope of Work,"

                except for Section C.7.1, which falls

                under CLIN 0002 below.

                TOTAL NEGOTIATED VALUE:

                Estimated Cost:  $2,165,903                  *

                Fixed Fee:       $   37,617                                 __________

                Total Amount:    $2,203,520                  *

                   GOVERNMENT SHARE:

                   Estimated Cost:  $1,605,426               *

                   Fixed Fee:       $   37,617                                    __________

                   Total Amount:    $1,643,043               *

                   CONTRACTOR SHARE:

                   Estimated Cost:  $560,477

                   Fixed Fee:       $      0                                    ________

                   Total Amount:    $560,477

                The Contractor may bill the Government

                for allowable costs incurred through

                $1,059,225.  The Contractor shall absorb

                billable, allowable costs incurred from

                $1,059,225.01 through $1,619,702, thus

                absorbing the Contractor's $560,477 cost

                share. After the Contractor has absorbed

                its cost share, the Contractor may

                resume billing the Government for

                allowable cost incurred beyond

                $1,619,702, through the total negotiated

                estimated cost.

                * Added by Modification P00004

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________
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              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-NOV-2007

                            $     1,643,043.00

000101        ADVANCED PROPULSION TECHNOLOGIES              ________________________________

              PRON: J05RD381J0    PRON AMD: 01    ACRN: AA

              AMS CD: 654604H0700

              (AMOUNT:  $  100,000.00)

000102        ADVANCED PROPULSION TECHNOLOGIES              ________________________________

              PRON: R342C597R3    PRON AMD: 01    ACRN: AB

              AMS CD: 63300553D11

              (AMOUNT:  $  10,988.00)

000103        ADVANCED PROPULSION TECHNOLOGIES              ________________________________

              PRON: R352C185R3    PRON AMD: 02    ACRN: AC

              AMS CD: 63300553D11

              (AMOUNT:  $  885,854.00)

000104        ADVANCED PROPULSION TECHNOLOGIES              ________________________________

              PRON: R362C299R3    PRON AMD: 04    ACRN: AD

              AMS CD: 622601H7700

              (AMOUNT:  $  446,201.00)

000105        ADVANCED PROPULSION TECHNOLOGIES              ________________________________

              PRON: R372C162R3    PRON AMD: 01    ACRN: AE

              AMS CD: 622601H9100

              (AMOUNT:  $  200,000.00)
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B.1         ESTIMATED COST AND PAYMENT            __________________________

B.1.1       The estimated cost for performance of the work required under this contract is as stated in Section B Schedule.

B.1.2       The contractor will be paid for the fixed fee stated in Section B opposite CLIN 0001 for the performance of work under the

contract and in accordance with the terms of the Contract Clause entitled FIXED FEE, (Mar 1997), FAR 52.216-8. The fixed fee together

with the reimbursement of cost shall constitute full and complete consideration for the contractor's services in connection with the

work required and performed under this contract.

B.1.3       Allowable cost shall be determined, and payment thereof shall be provided, in accordance with the Contract Clause hereof

entitled ALLOWABLE COST AND PAYMENT.

B.2         PAYMENT            _______

B.2.1       Submission of Public Vouchers.            _____________________________

            The contractor may submit public vouchers every two weeks for payment under this contract. The fee will be payable at the

time of reimbursement of cost at the same rate to such cost as the total fee of this contract bears to the total estimated cost thereof,

subject to any withholding pursuant to provisions of this contract.

B.2.2       Ceiling on Contractor General and Administrative (G&A) Rate.            ___________________________________________________________

            The Contractor shall not invoice the Government or be reimbursed by the Government for G&A costs at a rate more than the G&A

rate shown in Advanced Propulsion Technologies (APT), Inc's., proposal (transmitted to the Government via Ms. Cheryl Samarco's 21 Mar 05

e-mail (5:17 p.m.) entitled, "RE:  Corrected Cost - TACOM Proposal," for the life of this contract.

B.3         FUNDS ALLOTTED.  The amount of funds currently allotted to this Contract are $1,652,411. *            ______________

B.3.1       For the purpose of the Contract clause, "LIMITATION OF COST," the total amount allotted by the Government to the Contract

shall be the amount of funds allotted in paragraph B.3 above.

B.3.2       In performing this Contract, the Contractor is not obligated to incur costs, including fee, in excess of the amount of funds

allotted to the Contract, as shown in this clause, nor is the Government obligated to reimburse the Contractor for cost and fee in

excess of the amount of funds allotted to the Contract by the Government.

* Revised by Modification P00004

                                               *** END OF NARRATIVE B 0001 ***
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.1  APU Requirements

The Contractor, acting as an independent contractor and not as an agent of the Government, shall design, develop, build, test,

demonstrate, and deliver four (4)  prototype Opposed Piston Opposed Cylinder (OPOC) engine-powered auxiliary power units (APUs) meeting

the following requirements:

C.1.1  Power output of 4-6 kilowatts (kW) (4 kW is the threshold, or minimum requirement, and 6 kW is the objective, or the desired

target).  The APU shall be rated 0.8 power factor (pf), lagging, and shall be re-connectable for the following voltages:

       o 120 Volt, single phase, 2 wire

       o 120/240 Volt, single phase, 3 wire

       o 120/208 Volt, three phase, 4 wire

                 All at 50 or 60 Hz

C.1.2  Be able to start at -10 degrees Celsius (C) (use of engine starting aid fluid is acceptable)

C.1.3  Be fully operational up to 50 degrees C.

C.1.4  Achieve at least 50 hours durability.

C.1.5  Have an operating elevation of up to 2,500 meters.

C.1.6  Have specific fuel consumption less than 650 grams/kW hour.

C.1.7  Meet the following noise level in a radius of 66 ft. at maximum power:

       Full Octave Center        Sound Pressure

         Frequency (Hz)            Level (dB)

              31.5                    55

              63                      55

             125                      57

             250                      57

             500                      51

            1000                      53

            2000                      56

            4000                      51

            8000                      53

       Microphone Height:  4 ft.

C.1.8  Have specific power not less than 150 watts/kilogram, excluding the weight of the APU's support package (i.e., fuel

tank, battery, radiator, and support package frame and panels).

C.1.9  Operate on JP8 fuel, with operator controlled starting aid.

C.1.10  Able to use as a stand-alone generator.                                                             *

C.2  2D Drawings

The Contractor shall produce and deliver two-dimensional (2D) envelope drawings of the OPOC engine, generator, and APU

subsystems with the first quarterly technical report.  If the OPOC engine, generator, or APU subsystems change after delivery of the

first quarterly technical report, the Contractor shall update the applicable 2D drawings and deliver them with the final Scientific and

Technical Report.

* Revised by Modification P00004
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C.3  Bill of Material / Specifications

The Contractor shall produce and deliver a bill of material (i.e., a list of components) for the APU, and specifications for

all APU subsystems.  The bill of materials and specifications are due with the first quarterly technical report.  If the bill of

material or the specifications change after delivery of the first quarterly technical report, the Contractor shall update the bill of

material and specifications, as necessary, and shall deliver the final bill of material and specifications with the final technical

report.

C.4  3D CAD Model

As APU development progresses, the Contractor shall update the previously developed three dimensional (3D) computer-aided

design (CAD) model of the APU, and shall show the model to the Government at each quarterly technical review meeting.  At the conclusion

of the contract, the Contractor shall deliver a 3D model reflecting the final design configuration of the deliverable APU, in accordance

with (IAW) Appendix A, Contract Data Requirements List (CDRL), Data Item No. A005.

C.5  FEA Analysis

The Contractor shall perform finite element analysis (FEA) of APU components, as necessary, to verify their structural

integrity and effect on the overall APU system performance.  The Contractor shall provide FEA analysis results to Government, as part of

the applicable quarterly technical report.

C.6  Test Plan

The Contractor shall deliver a draft APU test plan to the Contracting Officer's Representative (COR) one (1) month before

building the first APU, IAW Appendix A, CDRL, Data Item No. A004.  The test plan shall encompass both performance and durability

testing, as necessary, and shall include the test objectives and criteria, test schedule, location, number, duration, and frequency

of APU-related tests.  The COR shall review the draft plan and provide comments to the Contractor within two (2) weeks of receiving

the draft plan.  The Contractor shall incorporate the COR's comments as necessary, and shall submit a final APU test plan to the COR

within two (2) weeks after receiving the COR's comments.  If the test plan changes after it's delivered to the  COR, the Contractor

shall update the plan, as necessary, and deliver it with the final technical report.

C.7  COR Approval of First APU

C.7.1    The Contractor shall provide the status of APU development by demonstrating the first APU at U.S. Army TARDEC, Warren, MI

on or about 30 Jan 07.  The Contractor shall coordinate the exact date and time of the demonstration with the COR.

C.7.2    The Contractor shall assemble the first APU, including all necessary subsystems/hardware to enable the APU to perform the

requirements described in paragraph C.1 above, by 30 Sep 07.  The  Contractor shall demonstrate the APU's form, fit, and function    *

for the COR at its facility in a test cell environment.

C.8  Fabrication of Second, Third, and Fourth APUs

Upon COR confirmation that the first APU is acceptable, the Contractor shall build three (3) more APUs capable of meeting

the performance requirements described in paragraph C.1 above.  The Contractor shall deliver all four (4) APUs to the COR, at U.S.

Army TACOM, Warren, MI, by 30 Nov 07.  The Contractor shall coordinate the delivery details with the COR prior to delivery.          *

C.9  Product Engineering Support

     The Contractor shall provide technical support for the four (4)  APUs delivered to the Government for a period of six (6) months

after delivery.  Technical support shall consist of APU problem trouble-shooting, APU repair, and providing on-call technical advice to

Government APU users.

C.10  Start-of-Work Meeting

 The Contractor shall host a start-of-work meeting, within ten (10) days after contract award, at its facility in Goleta, CA.

The Contractor shall outline its plan for completing this project, including identifying work elements and major milestones.

* Revised by Modification P00004
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C.11  Monthly Contractor's Progress, Status and Management Reports

 The Contractor shall deliver monthly Contractor's Progress, Status and Management Reports IAW Appendix A, CDRL, Data Item No.

A001.

C.12  Quarterly Project Review Meetings

 The Contractor shall conduct quarterly project review meetings at three (3) and six (6) months after contract award.  These

meetings shall review technical progress made during the quarter, including showing the 3D CAD model of the APU, demonstration of any

engineering hardware and shall outline the Contractor's plan for the following quarter.

C.13  Quarterly Technical Reports

 The Contractor shall deliver quarterly technical reports at three (3) and six (6) months after contract award, IAW Appendix A,

CDRL, Data Item No. A002.  These reports shall document the Contractor's technical progress for each quarter, and shall outline the

Contractor's plan for the following quarter.  The technical reports shall include the 2D envelope drawings of the APU and its subsystems

(as specified in paragraph C.2 above), the bill of material for the APU, and the specification for the APU subsystems (as specified in

paragraph C.3 above), and the FEA analysis of APU components (as specified in paragraph C.5 above).

C.14  APU Demonstration

 The Contractor shall demonstrate APU operation at its site in Goleta, CA, to the COR by 30 Sep 07.  The Contractor shall  *

demonstrate APU power output under maximum and continuous electrical load, fuel consumption, noise level, weight, exhaust cleanliness

(visual inspection only), and APU general utility (i.e., show and explain the various ways the APU may be used) and operation.

The Contractor shall conduct an independent emission test of the APU, and present the results to the COR for information purposes only

(this is not a deliverable).

C.15  Final Technical Report

 The Contractor shall deliver a final technical report IAW Appendix A, CDRL, Data Item No. A003.  The final technical report

shall detail all work accomplished, including all findings, test results, demonstration results, and recommendations for potential

future work.

* Revised by Modification P00004

                                               *** END OF NARRATIVE C 0001 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.3  DELIVERY OF REPORTS AND SOFTWARE

     The Contractor shall submit all reports and software electronically in accordance with (IAW) Exhibit A, Contract Data Requuirements

List (CDRL) (DD Form 1423).

F.4  PERIOD OF PERFORMANCE

     The period of performance for this contract is through 30 Nov 07.  *

* Revised by Modification P00004

                                               *** END OF NARRATIVE F 0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

000104  R362C299R3             AD       1        $         100,000.00  $         346,201.00            $         446,201.00

        622601H7700                   62C299

000105  R372C162R3             AE       2        $               0.00  $         200,000.00            $         200,000.00

        622601H9100                   72C162

                                                                           _________________

                                                         NET CHANGE    $         546,201.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        21   62040000066N6N7EP622601255Y  S20113                W56HZV           $         346,201.00

Army                 AE        21   72040000076N6N7EP622601255Y  S20113                W56HZV           $         200,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         546,201.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,106,210.00              $         546,201.00              $       1,652,411.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AD       21  060720400000     S20113  66N6N7E622601H7700255Y              62C299S20113  W56HZV

AE       21  070820400000     S20113  76N6N7E622601H9100255Y              72C162S20113  W56HZV
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit A          CONTRACT DATA REQUIREMENTS LIST (DD FORM 1423)                 27-MAR-2007      009

 11 11

W56HZV-05-C-0188 P00004

ADVANCED PROPULSION TECHNOLOGIES INC.



PIIN/SIIN

MOD/AMD

ATT/EXH ID

PAGE

Exhibit A

CONTRACT DATA REQUIREMENTS LIST (DD Form 1423)                                           Form Approval OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the

time for retrieving instructions, searching existing data sources, gathering and maintaining the data needed, and completing

and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this

collection of information, including suggestions for reducing this burden, to Department of Defense, Washington, Suite 1204,

Arlington, VA  22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188, Washington,

DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the Government Issuing

Contracting Officer for the Contract No. listed in Block E.

A.  CONTRACT LINE ITEM NO.:  0002                             D.  SYSTEM/ITEM............:

B.  EXHIBIT...............:  A                                E.  CONTRACT NO............:  W56HZV-05-C-0188

C.  CATEGORY..............:                                   F.  CONTRACTOR.............:  Advanced Propulsion Technologies

                                                                                            (APT), Inc.

1.  DATA ITEM NO..........:  A001

2.  TITLE OF DATA ITEM....:  Contractor's Progress, Status, and Management Reports

3.  SUBTITLE..............:  Monthly Progress Reports
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5.  CONTRACT REFERENCES...:  Scope of Work (SOW), Sections C.11

6.  REQUIRING OFFICE......:  AMSRD-TAR-N         9.  DIST. STATEMENT REQUIRED:                    12.  DATE OF FIRST SUB:

                                                                                                       See Block 16

7.  DD250 REQ.............:  LT                 10.  FREQUENCY:  See Block 16                     13.  DATE OF SUBS. SUB:

8.  APP CODE..............:                     11.  AS OF DATE:                                       See Block 16

14.  DISTRIBUTION               A.  ADDRESSES                             B.  COPIES:            DRAFT            FINAL

Erik Kallio, Contracting Officer's Representative (COR), E-mail, KallioE@tacom.army.mil                             1

Robert Beardslee, Contract Specialist, E-mail:  beardslr@tacom.army.mil                                             1

Stacey Koide, Administrative Contracting Officer (ACO), E-mail:  Stacey.Koide@dcma.mil                              1                                                                                                                    _

                                                                         15.  TOTAL:                                1 *

* In distributing the electronic report, according to the schedule in Block 16 below, the Contractor

  shall deliver one (1) copy to the Government, sent to Mr. Kallio's, Mr. Beardslee's, and Ms. Koide's

  e-mail addresses.

16.  REMARKS:

     a.  The Contractor shall prepare and deliver monthly progress reports, starting one (1) month after the

contract award date.

     b.  Complete the reports in accordance with (IAW) Data Item Description (DID) DI-MGMT-80227(T),

"Contractor's Progress, Status, and Management Report."  The COR is responsible for accepting or rejecting

the "Contractor's Progress, Status, and Management Reports."  See DID DI-MGMT-80227, at the internet address

below, for instructions on completing the required report.  Note Tailoring:  Delete paragraphs 10.3g, k, and l

from DID DI-MGMT-80227.

                      http://assist.daps.dla.mil/docimages/0001/48/17/DI80227.PD8

     c.  Prepare the reports in the Contractor's format.  Submit the reports using any of the following

electronic formats:

         (1)  Files readable using these Microsoft** Office XP or Microsoft** Office 2002 & lower Products:

Word, Excel, PowerPoint, or Access.  Spreadsheets must be sent in a file format that includes all formulae,

macro and format information.  Print or scan images of spreadsheets are not acceptable.  Please see security

note below for caution regarding use of macros.

** Registered Trademark
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         (2)  Files in Adobe PDF (Portable Document Format).  When scanning documents, scanner should be set

to 200 dots per inch.

         (3)  Files in HTML (Hypertext Markup Language) Format.  HTML documents must not contain active links

to Internet websites or webpages for reference information.  All linked information must be contained within

your electronic report, and be accessible offline.

         (4)  Other electronic formats.  Before preparing your report in any other electronic format, please

e-mail the COR, with an e-mail copy-furnished to amsta-idq@tacom.army.mil, to obtain a decision as to the

format's acceptability.  This e-mail must be received by the COR not later than ten (10) calendar days before

the draft report's due date.  All alternate methods must be at no cost to the Government.

         (5)  Please note that we can no longer accept .zip files due to increasing security concerns.

NOTE.  Macros:  The virus scanning software used by our e-mail systems cannot always distinguish a macro       _________

from a virus.  Therefore, sending a macro embedded in an e-mail message or an e-mail attachment may cause the

e-mail report to be quarantined.

     d.  Acceptable media:  The Contractor shall submit reports via e-mail.  If e-mail is not workable, other

acceptable media include 3 1/2 inch disk, or 650 megabyte CD ROM.  Identify the software application and version

used to create each file submitted.

         (1)  E-MAIL.  Maximum size of each e-mail message shall be three and one-half (3.5) megabytes.

Previously "zipped" files were accepted, but due to security concerns these zipped attachments cannot be

received through our mail system.  You may use multiple e-mail messages if necessary, however, you must

annotate the subject lines in this manner:  "Message 1 of 3, 2 of 3, 3 of 3."

         (2)  3 1/2 INCH DISK, OR 650 MEGABYTE CD ROM via U.S. Mail or other carrier.  The Contractor shall

label all submitted disks with the Contract number, the Contractor's name and address, and a contact's phone

number.  Exterior mailing envelopes containing disks must be addressed to the following address:

      Mr. Erik Kallio (AMSRD-TAR-N), MS272

              U.S. Army Tank-automotive and Armaments Command (TACOM)

              6501 East 11 Mile Road

              Warren, MI  48397-5000

NOTE:  Please select only one type of electronic media to transmit each report.  For instance, do no submit

a report via e-mail and CD-ROM.
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1.  DATA ITEM NO..........:  A002

2.  TITLE OF DATA ITEM....:  Scientific and Technical Reports

3.  SUBTITLE..............:  Quarterly Technical Reports

4.  AUTHORITY.............:  DI-MISC-80711A(T)

5.  CONTRACT REFERENCES...:  Scope of Work (SOW), Sections C.13

6.  REQUIRING OFFICE......:  AMSRD-TAR-N         9.  DIST. STATEMENT REQUIRED:                    12.  DATE OF FIRST SUB:

                                                                                                       See Block 16

7.  DD250 REQ.............:  DD                 10.  FREQUENCY:  See Block 16                     13.  DATE OF SUBS. SUB:

8.  APP CODE..............:                     11.  AS OF DATE:                                       See Block 16

14.  DISTRIBUTION               A.  ADDRESSES                             B.  COPIES:            DRAFT            FINAL

Ken Deylami, Contracting Officer's Representative (COR), E-mail, DeylamiK@tacom.army.mil           1                1

Robert Beardslee, Contract Specialist, E-mail:  beardslr@tacom.army.mil                                             1

Stacey Koide, Administrative Contracting Officer (ACO), E-mail:  Stacey.Koide@dcma.mil                              1                                                                                                                    _

                                                                         15.  TOTAL:               1                1 *

* In distributing the electronic report, according to the schedule in Block 16 below, the Contractor

  shall deliver one (1) copy to the Government, sent to Mr. Deylami's, Mr. Beardslee's, and

  Ms. Koide's e-mail addresses.

16.  REMARKS:

     a.  The Contractor shall deliver quarterly "Scientific and Technical Reports" at three (3) and six (6)

months after contract award.  These reports shall document the Contractor's technical progress for each

quarter, and shall outline the Contractor's plan for the following quarter.  These quarterly reports

shall include the 2D envelope drawings of the Auxiliary Power Unit (APU) and its subsystems (as specified

in Section C.2 of this contract), the bill of material for the APU, and the apecification for the APU

subsystems (as specified in Section C.3 of this contract), and the Finite Element Analysis (FEA) of the

APU components (as specified in Section C.5 of this contract).

     b.  Complete the report IAW DID DI-MISC-80711A(T), "Scientific and Technical Reports."  The COR is

responsible for accepting or rejecting the quarterly "Scientific and Technical Reports."  See the data

item description (DI-MISC-80711A), at the internet address below, for instructions on completing the

required reports.  Note Tailoring:  Delete paragraph 10.2 from DID DI-MISC-80711A.

                      http://assist.daps.dla.mil/docimages/0002/27/88/80711A.PD4

     c.  Prepare the reports in the Contractor's format.  Submit the reports using any of the following

electronic formats:

         (1)  Files readable using these Microsoft** Office XP or Microsoft** Office 2002 & lower Products:

Word, Excel, PowerPoint, or Access.  Spreadsheets must be sent in a file format that includes all formulae,

macro and format information.  Print or scan images of spreadsheets are not acceptable.  Please see security

note below for caution regarding use of macros.

         (2)  Files in Adobe PDF (Portable Document Format).  When scanning documents, scanner should be set

to 200 dots per inch.

         (3)  Files in HTML (Hypertext Markup Language) Format.  HTML documents must not contain active links

to Internet websites or webpages for reference information.  All linked information must be contained within

your electronic report, and be accessible offline.

         (4)  Other electronic formats.  Before preparing your report in any other electronic format, please

e-mail the COR, with an e-mail copy-furnished to amsta-idq@tacom.army.mil, to obtain a decision as to the

format's acceptability.  This e-mail must be received by the COR not later than ten (10) calendar days before

the draft report's due date.  All alternate methods must be at no cost to the Government.

** Registered Trademark
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         (5)  Please note that we can no longer accept .zip files due to increasing security concerns.

NOTE.  Macros:  The virus scanning software used by our e-mail systems cannot always distinguish a macro       _________

from a virus.  Therefore, sending a macro embedded in an e-mail message or an e-mail attachment may cause the

e-mail report to be quarantined.

     d.  Acceptable media:  The Contractor shall submit reports via e-mail.  If e-mail is not workable, other

acceptable media include 3 1/2 inch disk, or 650 megabyte CD ROM.  Identify the software application and version

used to create each file submitted.

         (1)  E-MAIL.  Maximum size of each e-mail message shall be three and one-half (3.5) megabytes.

Previously "zipped" files were accepted, but due to security concerns these zipped attachments cannot be

received through our mail system.  You may use multiple e-mail messages if necessary, however, you must

annotate the subject lines in this manner:  "Message 1 of 3, 2 of 3, 3 of 3."

         (2)  3 1/2 INCH DISK, OR 650 MEGABYTE CD ROM via U.S. Mail or other carrier.  The Contractor shall

label all submitted disks with the Contract number, the Contractor's name and address, and a contact's phone

number.  Exterior mailing envelopes containing disks must be addressed to the following address:

      Mr. Ken Deylami (AMSRD-TAR-N), MS272

              U.S. Army Tank-automotive and Armaments Command (TACOM)

              6501 East 11 Mile Road

              Warren, MI  48397-5000

NOTE:  Please select only one type of electronic media to transmit each report.  For instance, do no submit

a report via e-mail and CD-ROM.
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1.  DATA ITEM NO..........:  A003

2.  TITLE OF DATA ITEM....:  Scientific and Technical Reports

3.  SUBTITLE..............:  Final Report

4.  AUTHORITY.............:  DI-MISC-80711A(T)

5.  CONTRACT REFERENCES...:  Scope of Work (SOW), Sections C.15

6.  REQUIRING OFFICE......:  AMSRD-TAR-N         9.  DIST. STATEMENT REQUIRED:                    12.  DATE OF FIRST SUB:

                                                                                                       See Block 16

7.  DD250 REQ.............:  DD                 10.  FREQUENCY:  See Block 16                     13.  DATE OF SUBS. SUB:

8.  APP CODE..............:                     11.  AS OF DATE:                                       See Block 16

14.  DISTRIBUTION               A.  ADDRESSES                             B.  COPIES:            DRAFT            FINAL

Erik Kallio, Contracting Officer's Representative (COR), E-mail, KallioE@tacom.army.mil            1                1

Robert Beardslee, Contract Specialist, E-mail:  beardslr@tacom.army.mil                                             1

Stacey Koide, Administrative Contracting Officer (ACO), E-mail:  Stacey.Koide@dcma.mil                              1                                                                                                                    _

                                                                         15.  TOTAL:               1                1 *

* In distributing the electronic report, according to the schedule in Block 16 below, the Contractor

  shall deliver one (1) copy to the Government, sent to Mr. Kallio's, Mr. Beardslee's, and

  Ms. Koide's e-mail addresses.

16.  REMARKS:

     a.  The Contractor shall deliver one (1) draft "Final Scientific and Technical Report," by 31 Oct 07.            **

This report shall detail all work accomplished, including all findings, test results, demonstration results,

and recommendations for potential future work.

     b.  The draft report shall also include a completed Standard Form (SF) 298 (Report Documentation

Page) as the report's cover sheet.  The COR shall review the draft report and return it to the

Contractor by 15 Nov 07, with comments, if any.  The Contractor shall submit one (1) final "Final Scientific          **

and Technical Report" (with the completed SF 298) by 30 Nov 07.  This report shall provide the following              **

information:

     c.  Complete the report IAW DID DI-MISC-80711A(T), "Scientific and Technical Reports."  The COR is

responsible for accepting or rejecting the draft and final reports, and for submitting the approved final

report to the Defense Technical Information Center (DTIC), in Ft. Belvoir, VA.  See the data item description

(DI-MISC-80711A), at the internet address below, for instructions on completing the required report.

Note Tailoring:  Delete paragraph 10.2 from DID DI-MISC-80711A.

                      http://assist.daps.dla.mil/docimages/0002/27/88/80711A.PD4

You may download the SF 298 form, including instructions for completing the form, at the following

internet address:

                           http://www.dtic.mil/dtic/submitting/how_submit.html

         For each unclassified report, the Contractor shall fill in Block 12a (Distribution/Availability

Statement) of the SF 298 with one of the following statements:

           (a)  Approved for public release; distribution unlimited

           (b)  Distribution authorized to U.S. Government Agencies only; contains proprietary information

Note:  After reviewing the Contractor's entry in Block 12a, TACOM has final responsibility for

assigning a distribution statement.

d.  Prepare the reports in the Contractor's format.  Submit the reports using any of the following

electronic formats:

         (1)  Files readable using these Microsoft*** Office XP or Microsoft*** Office 2002 & lower Products:

Word, Excel, PowerPoint, or Access.  Spreadsheets must be sent in a file format that includes all formulae,

macro and format information.  Print or scan images of spreadsheets are not acceptable.  Please see security

note below for caution regarding use of macros.

** Revised by Modification P00004

*** Registered Trademark
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         (2)  Files in Adobe PDF (Portable Document Format).  When scanning documents, scanner should be set

to 200 dots per inch.

         (3)  Files in HTML (Hypertext Markup Language) Format.  HTML documents must not contain active links

to Internet websites or webpages for reference information.  All linked information must be contained within

your electronic report, and be accessible offline.

         (4)  Other electronic formats.  Before preparing your report in any other electronic format, please

e-mail the COR, with an e-mail copy-furnished to amsta-idq@tacom.army.mil, to obtain a decision as to the

format's acceptability.  This e-mail must be received by the COR not later than ten (10) calendar days before

the draft report's due date.  All alternate methods must be at no cost to the Government.

         (5)  Please note that we can no longer accept .zip files due to increasing security concerns.

NOTE.  Macros:  The virus scanning software used by our e-mail systems cannot always distinguish a macro       ______

from a virus.  Therefore, sending a macro embedded in an e-mail message or an e-mail attachment may cause the

e-mail report to be quarantined.

     e.  Acceptable media:  The Contractor shall submit reports via e-mail.  If e-mail is not workable, other

acceptable media include 3 1/2 inch disk, or 650 megabyte CD ROM.  Identify the software application and version

used to create each file submitted.

         (1)  E-MAIL.  Maximum size of each e-mail message shall be three and one-half (3.5) megabytes.

Previously "zipped" files were accepted, but due to security concerns these zipped attachments cannot be

received through our mail system.  You may use multiple e-mail messages if necessary, however, you must

annotate the subject lines in this manner:  "Message 1 of 3, 2 of 3, 3 of 3."

         (2)  3 1/2 INCH DISK, OR 650 MEGABYTE CD ROM via U.S. Mail or other carrier.  The Contractor shall

label all submitted disks with the Contract number, the Contractor's name and address, and a contact's phone

number.  Exterior mailing envelopes containing disks must be addressed to the following address:

      Mr. Erik Kallio (AMSRD-TAR-N), MS272

              U.S. Army Tank-automotive and Armaments Command (TACOM)

              6501 East 11 Mile Road

              Warren, MI  48397-5000

NOTE:  Please select only one type of electronic media to transmit each report.  For instance, do no submit

a report via e-mail and CD-ROM.
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1.  DATA ITEM NO..........:  A004

2.  TITLE OF DATA ITEM....:  Test Plan

3.  SUBTITLE..............:

4.  AUTHORITY.............:  DI-NDTI-80566

5.  CONTRACT REFERENCES...:  Scope of Work (SOW), Sections C.6

6.  REQUIRING OFFICE......:  AMSRD-TAR-N         9.  DIST. STATEMENT REQUIRED:                    12.  DATE OF FIRST SUB:

                                                                                                       See Block 16

7.  DD250 REQ.............:  DD                 10.  FREQUENCY:  See Block 16                     13.  DATE OF SUBS. SUB:

8.  APP CODE..............:                     11.  AS OF DATE:                                       See Block 16

14.  DISTRIBUTION               A.  ADDRESSES                             B.  COPIES:            DRAFT            FINAL

Erik Kallio, Contracting Officer's Representative (COR), E-mail, KallioE@tacom.army.mil            1                1

Robert Beardslee, Contract Specialist, E-mail:  beardslr@tacom.army.mil                                             1

Stacey Koide, Administrative Contracting Officer (ACO), E-mail:  Stacey.Koide@dcma.mil                              1                                                                                                                    _

                                                                         15.  TOTAL:               1                1 *

* In distributing the electronic "Test Plan", according to the schedule in Block 16 below, the

Contractor shall deliver one (1) copy to the Government, sent to Mr. Kallio's, Mr. Beardslee's, and

Ms. Koide's e-mail addresses.

16.  REMARKS:

     a.  The Contractor shall deliver a draft APU "Test Plan" to the Contracting Officer's Representative

(COR) one (1) month before building the first APU.  The "Test Plan" shall encompass both performance and

durability testing, as necessary, and shall include the test objectives and criteria, test schedule,

location, number, duration, and frequency of APU-related tests.  The COR shall review the draft "Test Plan"

and provide comments to the Contractor withing two (2) weeks of receiving the draft "Test Plan."  The

Contractor shall incorporate the COR's comments, as necessary, and shall submit a final APU "Test Plan" to

the COR within two (2) weeks after receiving the COR's comments.

     b.  Complete the report IAW DID DI-NDTI-80566, "Test Plan."  The COR is responsible for accepting or

rejecting the draft and final "Test Plan."  See the data item description (DI-NDTI-80566), at the internet

address below, for instructions on completing the required reports.

                      http://assist.daps.dla.mil/docimages/0001/49/10/W0237W.PD7

     c.  Prepare the "Test Plan" in the Contractor's format.  Submit the "Test Plan" using any of the following

electronic formats:

         (1)  Files readable using these Microsoft** Office XP or Microsoft** Office 2002 & lower Products:

Word, Excel, PowerPoint, or Access.  Spreadsheets must be sent in a file format that includes all formulae,

macro and format information.  Print or scan images of spreadsheets are not acceptable.  Please see security

note below for caution regarding use of macros.

         (2)  Files in Adobe PDF (Portable Document Format).  When scanning documents, scanner should be set

to 200 dots per inch.

         (3)  Files in HTML (Hypertext Markup Language) Format.  HTML documents must not contain active links

to Internet websites or webpages for reference information.  All linked information must be contained within

your electronic report, and be accessible offline.

         (4)  Other electronic formats.  Before preparing your report in any other electronic format, please

e-mail the COR, with an e-mail copy-furnished to amsta-idq@tacom.army.mil, to obtain a decision as to the

format's acceptability.  This e-mail must be received by the COR not later than ten (10) calendar days before

the draft report's due date.  All alternate methods must be at no cost to the Government.

         (5)  Please note that we can no longer accept .zip files due to increasing security concerns.

NOTE.  Macros:  The virus scanning software used by our e-mail systems cannot always distinguish a macro       ______

from a virus.  Therefore, sending a macro embedded in an e-mail message or an e-mail attachment may cause the

e-mail report to be quarantined.

** Registered Trademark
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     d.  Acceptable media:  The Contractor shall submit reports via e-mail.  If e-mail is not workable, other

acceptable media include 3 1/2 inch disk, or 650 megabyte CD ROM.  Identify the software application and version

used to create each file submitted.

         (1)  E-MAIL.  Maximum size of each e-mail message shall be three and one-half (3.5) megabytes.

Previously "zipped" files were accepted, but due to security concerns these zipped attachments cannot be

received through our mail system.  You may use multiple e-mail messages if necessary, however, you must

annotate the subject lines in this manner:  "Message 1 of 3, 2 of 3, 3 of 3."

         (2)  3 1/2 INCH DISK, OR 650 MEGABYTE CD ROM via U.S. Mail or other carrier.  The Contractor shall

label all submitted disks with the Contract number, the Contractor's name and address, and a contact's phone

number.  Exterior mailing envelopes containing disks must be addressed to the following address:

      Mr. Erik Kallio (AMSRD-TAR-N), MS272

              U.S. Army Tank-automotive and Armaments Command (TACOM)

              6501 East 11 Mile Road

              Warren, MI  48397-5000

NOTE:  Please select only one type of electronic media to transmit each report.  For instance, do no submit

a report via e-mail and CD-ROM.
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1.  DATA ITEM NO..........:  A005

2.  TITLE OF DATA ITEM....:  Computer Software Product End Items

3.  SUBTITLE..............:  Three-Dimensional (3D) Computer Aided Design (CAD) Model

4.  AUTHORITY.............:  DI-MCCR-80700

5.  CONTRACT REFERENCES...:  Scope of Work (SOW), Sections C.4

6.  REQUIRING OFFICE......:  AMSRD-TAR-N         9.  DIST. STATEMENT REQUIRED:                    12.  DATE OF FIRST SUB:

                                                                                                       See Block 16

7.  DD250 REQ.............:  DD                 10.  FREQUENCY:  See Block 16                     13.  DATE OF SUBS. SUB:

8.  APP CODE..............:                     11.  AS OF DATE:                                       See Block 16

14.  DISTRIBUTION               A.  ADDRESSES                             B.  COPIES:            DRAFT            FINAL

Erik Kallio, Contracting Officer's Representative (COR), E-mail, KallioE@tacom.army.mil                             1

                                                                         15.  TOTAL:                                1

16.  REMARKS:

     a.  The Contractor shall deliver a 3D CAD Model of the final design configuration of the deliverable

APU by 30 Nov 07.  The COR is responsible for accepting or rejecting the delivered 3D CAD Model.                      *

     b.  See DI-MCCR-80700 at the following web site:

                      http://assist.daps.dla.mil/docimages/0001/48/72/W0285W.PD8

     c.  Develop the 3D CAD Model in the Contractor's format.  Submit the 3D CAD Model to Mr. Kallio

(COR) at the following address:

                       Mr. Erik Kallio (AMSRD-TAR-N), MS272

                       U.S. Army Tank-automotive and Armaments Command (TACOM)

                       6501 East 11 Mile Road

                       Warren, MI  48397-5000

* Revised by Modification P00004
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